

Ex.No:01	Estimation of project cost and control activity using open-source tools
Date:	

AIM:

To estimate the project cost, schedule, and monitor project control activities using an open-source project management tool.

ALGORITHM:

1. Open an open-source project management tool (e.g., ProjectLibre).
2. Create a new project and enter project details.
3. Add project tasks with estimated durations.
4. Assign resources and costs to each task.
5. Define task dependencies and generate the project schedule.
6. Update task progress and compare planned and actual values.
7. Generate project cost, resource, and progress reports.

PROCEDURE:

1. Install and launch ProjectLibre or any open-source project management tool.
2. Create a new project by entering the project name and start date.
3. Add all project activities and specify their durations.
4. Assign resources and estimate the cost for each task.
5. Link dependent tasks to create the project schedule.
6. Track project progress by updating task completion status.
7. View and save the Gantt chart, resource allocation, and cost reports.

The screenshot displays the ProjectLibre software interface. On the left, a task list table is visible with columns for Task ID, Task Name, Duration, and Resource Name. The tasks listed are:

Task ID	Task Name	Duration	Resource Name
1	Task 1	1d 00:00:00	John
2	Task 2	1d 00:00:00	John
3	Task 3	1d 00:00:00	John
4	Task 4	1d 00:00:00	John
5	Task 5	1d 00:00:00	John
6	Task 6	1d 00:00:00	John
7	Task 7	1d 00:00:00	John
8	Task 8	1d 00:00:00	John

The Gantt chart on the right shows a timeline from 12:00:00 to 12:00:00. The tasks are represented as horizontal bars, with Task 1 starting at 12:00:00 and ending at 12:00:00. Task 2 starts at 12:00:00 and ends at 12:00:00. Task 3 starts at 12:00:00 and ends at 12:00:00. Task 4 starts at 12:00:00 and ends at 12:00:00. Task 5 starts at 12:00:00 and ends at 12:00:00. Task 6 starts at 12:00:00 and ends at 12:00:00. Task 7 starts at 12:00:00 and ends at 12:00:00. Task 8 starts at 12:00:00 and ends at 12:00:00.

[illegible]

The screenshot displays the ProjectLibre application window. The title bar indicates the file path: "exercice 2 - C:\Users\DELL\OneDrive\Documents\exercice 2.pod *". The menu bar includes "File", "Task", "Resource", and "View". The toolbar contains icons for "Network", "Gantt", "Task Usage", "Resource", "Project", "Report", "Filter", "No Filter", "No Sorting", "No Group", and "Filter". The main Gantt chart area shows a single task named "exercice 2" with a duration of 20,000h, 8:00 am to 14:00:00h, 5:00 pm. The task is assigned to a resource named "exercice 2" with a cost of 60.00 and a status of "Not Started". The Gantt chart is currently in "Task Usage" view.

RESULT: